

Project Activity Status Report

Report Date: May, 2012

Report Period: April, 2012

Task #	Project	% Complete	Status	RTC Project Manager
1012-12	Transportation Sustainability in Southern Nevada	80%	RTC staff attended the Convene for Green Summit (April 12) and participated in the transportation session. The SNRPC Sustainability Working Group met during the month of April.	Banea, Philip
1450-11/12	Complete Streets Study	75%	Further edits to the study report occurred during the month of April. The next version of the report will be available in May 2012, with the potential for approval in June or July of this year.	Banea, Philip
1500-12	General Outreach Activities and Document Preparation	75%	Minimal activity during the month of April.	Banea, Philip
1510-12	Community Mobility Study for Central Las Vegas	40%	Data collection and analysis is being conducted with input from several stakeholders. The next meeting will take place in June 2012.	Banea, Philip
1520-12	Southwest Beltway Trail Connectivity Study	50%	The study is on schedule. The consultant is currently developing a draft alternative evaluation criteria matrix and alternative trail alignments.	Gulati, Brij
1610-12	Multiple Roadway Corridor Analyses in the City of Henderson	33%	The study is on schedule. The consultant has completed a draft existing conditions report, and is currently identifying potential transit, bicycle, and pedestrian improvements along the corridor in coordination with the City of Henderson.	Gulati, Brij
1615-12	Evaluation of Arterial Roadway Design & Mitigating Cut-through Traffic on Neighborhoods	0%	Project cancelled.	Judd, Paul
2116-12	Travel Demand Model	40%	Implementing toll elements into the 2009 new Travel Demand Model.	Xie, Beth
2206-12	Population and Planning Variables	100%	Processed population projection data for future years. Project is complete.	Su, Lijuan
2210-12	GIS Utility Database	10%	Progress discussion was held on March 14th and was attended by RTC staff. Project consultant demonstrated development so far. No new activity in the month of April.	Shen, Hui
2300-12	Agency Coordination	83%	On-going liaison on NDOT planning studies. Periodic joint conference calls with other MPOs, NDOT, and the Federal agencies. Monthly discussions with local entities. Periodic meetings with other interested parties. Other routine activities related to MPO planning and programming.	James, Martyn
2310-12	Program Administration	80%	Reviewed and revised staff timesheets for the months of January through March, 2012. Prepared the third quarterly FY 2012 UPWP report for staff costs. Reviewed and verified funding sources for Purchase Orders, Purchase Requests, and invoices for various UPWP studies. Updated the Section 5303 interlocal agreement with NDOT.	Gainor, Michael
2312-12	Training and Education	80%	Staff attended webinar on 'Scenario Planning and Community Engagement' and workshops for Scenario Planning.	Rodriguez, Maria
2510-12	Micro-simulation Modeling	12%	Training has been scheduled and the classroom set up is being arranged.	Xie, Beth
2640-11/12	Regional Traffic Counts VIII	100%	Project is complete.	Boocher, David
2650-12	Traffic Counts IX	0%	No activities to report in April. Project was approval by RTC Board at their April 12th meeting. Contractor is awaiting equipment to begin work.	Boocher, David
3100-12	Unified Planning Work Program for FY 2013	80%	The Draft FY13 UPWP document will be presented to the EAC on April 26th for approval and subsequently taken to the RTC Board on May 17th for approval.	Gainor, Michael

Project Activity Status Report

Report Date: May, 2012

Report Period: April, 2012

Task #	Project	% Complete	Status	RTC Project Manager
3200-12	Transportation Improvement Program Maintenance	30%	Coordinating with state and local agencies to make changes to funding programs in the TIP and STIP. Meeting with area agencies to manage CMAQ and STP funding programs for Fiscal Year 2012.	Farhan, Mohammad
3210-12	Transportation Improvement Program	0%	No activities to report in March.	Farhan, Mohammad
3300-12	Regional Transportation Plan 2013-2035	10%	Held discussions on financial assumptions with NDOT and FHWA. Working on procedures for project development. Initiated regular meetings with RTP team leaders.	James, Martyn
3316-11/12	Regional Transportation Data Collection	8%	No activity during the month of April.	Banea, Philip
3401-11/12	Rancho Drive Bus Rapid Transit Ridership Study	100%	The final report was presented at the last stakeholder meeting. Project is complete.	Xie, Beth
3403-11/13	Before and After Transit Study	50%	No new activities are planned until the beginning of the second phase scheduled for Fall, 2013.	Xie, Beth
3404-12	Transit Node Improvements in Southern Nevada	30%	The fourth stakeholder meeting was held in April. It was decided that this project will no longer include regular meetings. Instead, the consultant will develop a white paper by June 30, 2012.	Rodriguez, Maria
3480-12	Coordinated Public Transportation & Human Services Plan	0%	No activity during the month of April.	Banea, Philip
3490-12	Nevada State College Area Transportation Plan	40%	Two workshops for stakeholders were held at the City of Henderson on March 26th and April 10th to discuss existing multimodal connectivity options into the campus area and visualize potential opportunities for future connections. The first workshop focused primarily on roadway accessibility and connectivity, while the second workshop reviewed trail connectivity into the campus area from the surrounding communities. The next project stakeholder meeting will be held at RTC on May 8th.	Gainor, Michael
3491-12	Decatur Boulevard Transit Study	70%	Consultant met with RTC Transit to finalize bus stop adjustments based on updated boarding and alighting information.	Hand, Mike
3500-12	Environmental Justice/Title VI	50%	Minimal activity during the month of April.	Banea, Philip
3620-11/12	Survey of Transit Passengers Who Access by Bike	100%	The last invoice was paid on 04/23/12. The final report was received. This project is closed.	Rodriguez, Maria
3701-11/12	Development of an Intuitive Database to View & Analyze Crashes in Southern Nevada	100%	The application is complete.	Farhan, Mohammad
3705-12	Strategic Highway Safety Planning	25%	Coordinating roadway safety planning and participated in Pedestrian Task Force meeting.	Farhan, Mohammad
3710-12	Bicycle, Pedestrian, and Complete Streets Planning	70%	At the monthly Regional Open Space and Trail meetings, a mapping group was created to review the GIS information provided to the RTC. This information includes shapefiles for bicycle and trail information. One of the problems identified was the terminology used by the group. The group is now working on finding agreement on terminology to provide clear and accurate information for the regional database.	Rodriguez, Maria
4401-12	Boulder Highway Frontage Road Study	70%	Consultant developing frontage road concepts in consultation with City of Henderson.	Hand, Mike
5520-12	City of North Las Vegas Major Downtown Area Study	8%	Consultant is collecting data for analysis.	Farhan, Mohammad

Project Activity Status Report

Report Date: May, 2012

Report Period: April, 2012

Task #	Project	% Complete	Status	RTC Project Manager
5250-12	Rail Planning (RTC in-house)	50%	The second Southwest Multi-State Rail Planning Study workshop took place on March 15th in Phoenix. Two webinars were held on March 6th and March 12th to discuss stakeholder input from the January workshop in Los Angeles and to discuss institutional and governance issues in the Southwest.	Gainor, Michael
5545-11/12	Before and After Study on Neighborhood Safety for Clark County	96%	Clark County is developing the design for temporary implementation which will be followed by data collection and analysis.	Farhan, Mohammad
5260-12	Las Vegas Region Freight Data Collection Study	28%	Completed truck station intercept survey. Internet survey and phone interviews are undergoing.	Xie, Beth
6306-12	City of Mesquite Model Support	7%	Consulted with the contractor and the planners from City of Mesquite. The City of Mesquite Principal Planner explained their lack of staff to do modeling work and requested that the task be limited to project need-based modeling support. No further action planned for the time being.	Xie, Beth
6600-11/12	US 95 Access Alternatives Study	100%	The final invoice was paid on April 18, 2012. The project is now closed.	Rodriguez, Maria
7202-11/12	Arterial Performance Measurements Systems (APMS) in Las Vegas	100%	Final report submitted December 21, 2011. Project complete.	Patel, Shital